
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/12/2010

ESTIMATE SUMMARY 16:16:09

CONTID: C17221         ESTIMATE NO: 0002 PROG 2005

PCN: 17221-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 21 BRADLEY RD. TO N/O DRENN PERCENT TIME:

PROJECT NO: STA R200-167                  

SH 21 BRADLEY RD. TO N/O DRENN

NAME OF ROAD: 021A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 06/30/2010 DATE TIME STARTED 05/04/2010

2635 DELTA DRIVE DATE LET 04/01/2010 DATE WORK BEGAN

 DATE AWARDED 04/08/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/08/2010 DATE ACCEPTED

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 05/04/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,521,010.14 PARTICIPATING $ $ 487,977.58

AWARD PROJECT AMT: 2,641,487.47 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,483.58

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

31.00

WORK DAYS

WORK DAYS

15.36%

2,980,113.62

487,977.58

487,977.58

473,494.00

$

$

$

$

540,896.52

0.00

540,896.52

0.00

540,896.52

-16,071.15

0.00

524,825.37

0.00

AMOUNT DUE 524,825.37 473,494.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 473,494.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

31.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 17221-BID    ESTIMATE RUN 07/12/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF END SECTION 0.000

2.000

202-00037  
 

2.000

EACH

301.47000 602.942.000

602.94

0010 REMOVAL OF MEDIAN COVER 0.000

1,273.000

202-00195  
 

1,273.000

SY  

9.04000 11,507.921,273.000

11,507.92

0015 REMOVAL OF CURB 0.000

883.000

202-00201  
 

1,235.000

LF  

2.01000 1,774.83883.000

1,774.83

0020 *REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

528.000

SY  

3.01000 0.000.000

0.00

0025 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

56,499.000

202-00240  
 

111,867.000

SY  

1.72000 97,178.2856,499.000

97,178.28

0030 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

4,380.000

LF  

0.76000 0.000.000

0.00

0035 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

17.000

EACH

17.53000 0.000.000

0.00

0040 CLEAN CULVERT 0.000

0.000

202-04002  
 

1.000

EACH

2,512.27000 0.000.000

0.00

0045 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000

2,933.000

203-00010  
 

4,521.000

CY  

8.04000 23,581.322,933.000

23,581.32

0050 BLADING 0.000

4.000

203-01500  
 

40.000

HOUR

101.32000 405.284.000

405.28

0055 BACKHOE 0.000

0.000

203-01510  
 

40.000

HOUR

121.42000 0.000.000

0.00
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PCN: 17221-BID    ESTIMATE RUN 07/12/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 DOZING 0.000

0.000

203-01550  
 

40.000

HOUR

131.47000 0.000.000

0.00

0065 COMBINATION LOADER 0.000

0.000

203-01594  
 

40.000

HOUR

96.30000 0.000.000

0.00

0070 POTHOLING 17.000

0.000

203-01597  
 

60.000

HOUR

150.74000 2,562.5817.000

0.00

0075 SWEEPING (WITH PICKUP BROOM) 0.000

1.000

203-01622  
 

150.000

HOUR

155.90000 155.901.000

155.90

0080 STRUCTURE EXCAVATION 0.000

3.000

206-00000  
 

3.000

CY  

100.49000 301.473.000

301.47

0085 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

13.000

CY  

100.49000 0.000.000

0.00

0090 TOPSOIL 0.000

0.000

207-00205  
 

1,500.000

CY  

29.04000 0.000.000

0.00

0095 *EROSION LOG (12 INCH) 640.000

260.000

208-00002  
 

1,200.000

LF  

3.31000 2,979.00900.000

860.60

0100 *EROSION BALES (WEED FREE) 0.000

7.000

208-00011  
 

100.000

EACH

14.57000 101.997.000

101.99

0105 *SILT FENCE 300.000

100.000

208-00020  
 

4,000.000

LF  

0.94000 376.00400.000

94.00

0110 *CONCRETE WASHOUT STRUCTURE 0.000

2.000

208-00045  
 

4.000

EACH

125.61000 251.222.000

251.22
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PCN: 17221-BID    ESTIMATE RUN 07/12/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STABILIZED CONSTRUCTION ENTRANCE 2.000

0.000

208-00070  
 

10.000

EACH

980.96000 1,961.922.000

0.00

0120 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

40.000

HOUR

41.03000 0.000.000

0.00

0125 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

40.000

HOUR

55.27000 0.000.000

0.00

0130 EROSION CONTROL SUPERVISOR 4.500

22.000

208-00205  
 

400.000

HOUR

41.03000 1,087.3026.500

902.66

0135 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

5.000

EACH

320.12000 0.000.000

0.00

0140 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

3.000

ACRE

330.85000 0.000.000

0.00

0145 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

3.000

ACRE

759.50000 0.000.000

0.00

0150 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

1.000

ACRE

364.15000 0.000.000

0.00

0155 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

200.000

LB  

2.08000 0.000.000

0.00

0160 *SOIL BINDER 0.000

1.130

213-00100  
 

3.000

ACRE

491.08000 554.921.130

554.92

0165 *SOIL RETENTION BLANKET (CLASS 1) 0.000

0.000

216-00021  
 

12,000.000

SY  

1.60000 0.000.000

0.00
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PCN: 17221-BID    ESTIMATE RUN 07/12/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 AGGREGATE BASE COURSE (CLASS 6) 0.000

831.900

304-06000  
 

1,718.000

TON 

12.59000 10,473.62831.900

10,473.62

0175 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09014  
 

2,690.000

TON 

11.98000 0.000.000

0.00

0180 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

7.000

403-00720  
 

100.000

TON 

119.80000 838.607.000

838.60

0185 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 0.000

4,967.690

403-34841  
 

30,391.000

TON 

44.35000 220,317.054,967.690

220,317.05

0190 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

2,079.000

411-10255  
 

12,816.000

GAL 

2.01000 4,178.792,079.000

4,178.79

0195 *CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

2.000

CY  

301.47000 0.000.000

0.00

0200 42 INCH CORRUGATED STEEL PIPE 0.000

6.000

603-10420  
 

6.000

LF  

114.56000 687.366.000

687.36

0205 *INLET TYPE D (5 FOOT) 0.000

0.250

604-00505  
 

1.000

EACH

1,301.36000 325.340.250

325.34

0210 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

4,949.000

LF  

11.94000 0.000.000

0.00

0215 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

6.000

EACH

508.22000 0.000.000

0.00

0220 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

7.000

EACH

1,260.40000 0.000.000

0.00
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PCN: 17221-BID    ESTIMATE RUN 07/12/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CURB AND GUTTER TYPE 2 (SECTION I-M) 0.000

0.000

609-21011  
 

1,235.000

LF  

11.51000 0.000.000

0.00

0230 *MEDIAN COVER MATERIAL (CONCRETE) 0.000

0.000

610-00030  
 

11,457.000

SF  

3.87000 0.000.000

0.00

0235 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

265.000

EACH

11.23000 0.000.000

0.00

0240 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

63.000

EACH

13.76000 0.000.000

0.00

0245 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

29.000

EACH

17.47000 0.000.000

0.00

0250 *RUMBLE STRIP 0.000

0.000

614-80385  
 

51,375.000

LF  

0.20000 0.000.000

0.00

0255 *CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

1.000

L S 

7,536.82000 0.000.000

0.00

0260 *MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

10,383.00000 5,191.500.500

5,191.50

0265 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

291.000

GAL 

50.14000 0.000.000

0.00

0270 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

87.500

627-00012  
 

705.000

GAL 

32.38000 2,833.2587.500

2,833.25

0275 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 0.000

0.000

627-01010  
 

2,850.000

SF  

9.66000 0.000.000

0.00
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PCN: 17221-BID    ESTIMATE RUN 07/12/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

0.000

627-30405  
 

341.000

SF  

10.45000 0.000.000

0.00

0285 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

1,934.000

SF  

8.36000 0.000.000

0.00

0290 *FLAGGING 24.500

358.500

630-00000  
 

4,000.000

HOUR

19.91000 7,625.53383.000

7,137.74

0295 *TRAFFIC CONTROL INSPECTION 6.000

9.000

630-00007  
 

60.000

DAY 

78.59000 1,178.8515.000

707.31

0300 *TRAFFIC CONTROL MANAGEMENT 7.000

19.000

630-00012  
 

100.000

DAY 

523.91000 13,621.6626.000

9,954.29

0305 *FLASHING BEACON (PORTABLE) 1.000

0.000

630-80001  
 

8.000

EACH

419.13000 419.131.000

0.00

0310 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

1.000

630-80335  
 

6.000

EACH

78.59000 78.591.000

78.59

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000

14.000

630-80341  
 

38.000

EACH

5.24000 99.5619.000

73.36

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 7.500

14.500

630-80342  
 

86.000

EACH

5.24000 115.2822.000

75.98

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

8.000

EACH

31.43000 125.724.000

0.00

0330 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

140.000

SF  

9.43000 0.000.000

0.00



CONTID: C17221         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 17221-BID    ESTIMATE RUN 07/12/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *PORTABLE MESSAGE SIGN PANEL 2.000

1.000

630-80355  
 

6.000

EACH

5,239.09000 15,717.273.000

5,239.09

0340 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000

1.000

630-80358  
 

4.000

EACH

314.35000 314.351.000

314.35

0345 *DRUM CHANNELIZING DEVICE 9.000

211.000

630-80360  
 

440.000

EACH

5.24000 1,152.80220.000

1,105.64

0350 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

2.000

630-80363  
 

50.000

EACH

10.48000 20.962.000

20.96

0355 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

8.000

630-80364  
 

50.000

EACH

10.48000 83.848.000

83.84

0360 *TRAFFIC CONE 77.000

73.000

630-80380  
 

300.000

EACH

1.05000 157.50150.000

76.65

0365 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

1.000

L S 

522.31000 0.000.000

0.00

0370 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.000

0.500

630-85040  
 

1.000

EACH

10,478.18000 5,239.090.500

5,239.09

0375 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

350,000.000

F A 

1.00000 0.000.000

0.00

0380 F/A PARTNERING 0.000

0.000

700-70011  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0385 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

84,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17221-BID    ESTIMATE RUN 07/12/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0395 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

60,000.000

F A 

1.00000 0.000.000

0.00

0400 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

-14,773.870

700-70019  
 

255,000.000

F A 

1.00000 -14,773.87-14,773.870

-14,773.87

0405 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

800.000

HOUR

1.00000 0.000.000

0.00

0410 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0415 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0420 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

8,000.000

F A 

1.00000 0.000.000

0.00

0425 F/A ADJUST UTILITIES 0.000

0.000

700-70060  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0430 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0800 FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

0.000

LF  

3.50000 0.000.000

0.00

0805 CONSTRUCTION SURVEYING (HOURLY) 0.000

24.000

625-00001  
 

24.000

HOUR

100.00000 2,400.0024.000

2,400.00
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PCN: 17221-BID    ESTIMATE RUN 07/12/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0810 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) MACHINE 
PATCHING

0.000

63.040

403-34841  
 

63.040

TON 

65.00000 4,097.6063.040

4,097.60

0815 REMOVAL OF PAVEMENT MARKING 0.000

281.000

202-00250  
 

281.000

SF  

3.50000 983.50281.000

983.50

CAT 428,885.74405,932.963,133,594.60CURRENT AMT0200 $ $ $

CAT NO0201 CRESTERRA INTERSECTION 

0440 CLEARING AND GRUBBING 0.000

0.900

201-00000  
 

1.000

L S 

13,817.50000 12,435.750.900

12,435.75

0445 REMOVAL OF PIPE 0.000

80.000

202-00035  
 

89.000

LF  

25.12000 2,009.6080.000

2,009.60

0450 REMOVAL OF END SECTION 0.000

3.000

202-00037  
 

3.000

EACH

301.47000 904.413.000

904.41

0455 *REMOVAL OF ASPHALT MAT 0.000

1,300.000

202-00220  
 

3,271.000

SY  

3.01000 3,913.001,300.000

3,913.00

0460 *REMOVAL OF GROUND SIGN 0.000

5.000

202-00810  
 

5.000

EACH

28.08000 140.405.000

140.40

0465 REMOVAL OF FENCE 0.000

208.000

202-01000  
 

208.000

LF  

1.08000 224.64208.000

224.64

0470 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

488.000

LF  

0.76000 0.000.000

0.00

0475 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

1.000

EACH

17.53000 0.000.000

0.00
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PCN: 17221-BID    ESTIMATE RUN 07/12/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:09

CUMULATIVE
AMOUNT

CAT NO0201 CRESTERRA INTERSECTION 

0480 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 0.000

0.000

203-00062  
 

1,617.000

CY  

9.55000 0.000.000

0.00

0485 CLAY PLATING (COMPLETE IN PLACE) 0.000

0.000

203-00710  
 

862.000

CY  

33.16000 0.000.000

0.00

0490 BED COURSE MATERIAL 0.000

0.000

206-01000  
 

17.500

CY  

57.42000 0.000.000

0.00

0495 *MODIFY INLET 0.000

1.000

210-04020  
 

1.000

EACH

567.77000 567.771.000

567.77

0500 RIPRAP (6 INCH) 0.000

0.000

506-00206  
 

35.500

CY  

40.20000 0.000.000

0.00

0505 *CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

1.300

CY  

301.47000 0.000.000

0.00

0510 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

220.000

603-01185  
 

220.000

LF  

45.22000 9,948.40220.000

9,948.40

0515 48 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10480  
 

31.000

LF  

120.59000 0.000.000

0.00

0520 *INLET TYPE C (5 FOOT) 0.000

0.250

604-00305  
 

1.000

EACH

1,004.91000 251.230.250

251.23

0525 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

969.000

LF  

11.94000 0.000.000

0.00

0530 *GUARDRAIL TYPE 7 (STYLE CE) 0.000

0.000

606-00740  
 

156.000

LF  

177.88000 0.000.000

0.00
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PCN: 17221-BID    ESTIMATE RUN 07/12/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:09

CUMULATIVE
AMOUNT

CAT NO0201 CRESTERRA INTERSECTION 

0535 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

2.000

EACH

508.22000 0.000.000

0.00

0540 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

1.000

EACH

930.05000 0.000.000

0.00

0545 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

1.000

EACH

528.55000 0.000.000

0.00

0550 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

1.000

EACH

1,560.25000 0.000.000

0.00

0555 *CURB AND GUTTER TYPE 2 (SECTION I-M) 0.000

0.000

609-21011  
 

112.000

LF  

11.51000 0.000.000

0.00

0560 *CURB AND GUTTER TYPE 2 (SECTION II-M) 0.000

0.000

609-21021  
 

226.000

LF  

14.07000 0.000.000

0.00

0565 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

769.000

LF  

7.03000 0.000.000

0.00

0570 *2 INCH ELECTRICAL CONDUIT (BORED) 0.000

690.000

613-00206  
 

972.000

LF  

8.80000 6,072.00690.000

6,072.00

0575 *3 INCH ELECTRICAL CONDUIT (BORED) 0.000

690.000

613-00306  
 

1,458.000

LF  

9.58000 6,610.20690.000

6,610.20

0580 *PULL BOX (30"X48"X24") 0.000

0.000

613-07040  
 

4.000

EACH

792.40000 0.000.000

0.00

0585 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

99.000

SF  

13.76000 0.000.000

0.00
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PCN: 17221-BID    ESTIMATE RUN 07/12/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:09

CUMULATIVE
AMOUNT

CAT NO0201 CRESTERRA INTERSECTION 

0590 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

72.000

SF  

16.01000 0.000.000

0.00

0595 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 0.000

0.000

614-01503  
 

4.000

EACH

73.01000 0.000.000

0.00

0600 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE 

0.000

0.000

614-01573  
 

4.000

EACH

432.45000 0.000.000

0.00

0605 *STEEL SIGN SUPPORT (2-1/2 IN ROUND SCH 80) (POST & 
SLIPBASE 

0.000

0.000

614-01583  
 

4.000

EACH

449.30000 0.000.000

0.00

CAT 43,077.4043,077.40174,920.53CURRENT AMT0201 $ $ $

CAT NO0202 GRINNELL SIGNAL 

0610 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

6.000

EACH

28.08000 0.000.000

0.00

0615 REMOVAL OF CONCRETE FOOTING 2.000

2.000

202-00900  
 

4.000

EACH

500.00000 2,000.004.000

1,000.00

0620 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

2.000

EACH

320.12000 0.000.000

0.00

0625 *DRILLED CAISSON (18 INCH) 0.000

4.000

503-00018  
 

4.000

LF  

72.51000 290.044.000

290.04

0630 *DRILLED CAISSON (36 INCH) 0.000

35.000

503-00036  
 

35.000

LF  

181.27000 6,344.4535.000

6,344.45

0635 *DRILLED CAISSON (48 INCH) 0.000

21.000

503-00048  
 

21.000

LF  

217.52000 4,567.9221.000

4,567.92
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PCN: 17221-BID    ESTIMATE RUN 07/12/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:09

CUMULATIVE
AMOUNT

CAT NO0202 GRINNELL SIGNAL 

0640 *CONCRETE CLASS B 0.000

2.250

601-01000  
 

2.250

CY  

401.96000 904.412.250

904.41

0645 *2 INCH ELECTRICAL CONDUIT (BORED) 0.000

0.000

613-00206  
 

2,850.000

LF  

8.80000 0.000.000

0.00

0650 *3 INCH ELECTRICAL CONDUIT (BORED) 0.000

0.000

613-00306  
 

950.000

LF  

9.58000 0.000.000

0.00

0655 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,365.000

752.000

613-01200  
 

3,117.000

LF  

7.25000 22,598.253,117.000

5,452.00

0660 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 20.000

752.000

613-01300  
 

772.000

LF  

8.29000 6,399.88772.000

6,234.08

0665 *PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

8.000

EACH

310.74000 0.000.000

0.00

0670 *PULL BOX (24"X36"X18") 0.000

0.000

613-07034  
 

5.000

EACH

569.70000 0.000.000

0.00

0675 *PULL BOX (30"X48"X24") 0.000

0.000

613-07040  
 

1.000

EACH

792.40000 0.000.000

0.00

0680 *EMS BALL MARKER 0.000

0.000

613-07070  
 

8.000

EACH

10.36000 0.000.000

0.00

0685 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

3,625.34000 0.000.000

0.00

0690 *LIGHT STANDARD METAL (30 FOOT) (2 ARM) 0.000

0.000

613-34302  
 

4.000

EACH

2,563.63000 0.000.000

0.00
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PCN: 17221-BID    ESTIMATE RUN 07/12/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:09

CUMULATIVE
AMOUNT

CAT NO0202 GRINNELL SIGNAL 

0695 *LIGHT STANDARD FOUNDATION 0.000

4.000

613-40010  
 

4.000

EACH

823.47000 3,293.884.000

3,293.88

0700 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

11.000

EACH

388.43000 0.000.000

0.00

0705 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

32.000

SF  

13.76000 0.000.000

0.00

0710 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

76.000

SF  

16.01000 0.000.000

0.00

0715 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 0.000

0.000

614-01503  
 

3.000

EACH

73.01000 0.000.000

0.00

0720 *STEEL SIGN SUPPORT (2-1/2 IN ROUND SCH 80) (POST & 
SLIPBASE 

0.000

0.000

614-01583  
 

2.000

EACH

449.30000 0.000.000

0.00

0725 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

7.000

EACH

569.70000 0.000.000

0.00

0730 *TRAFFIC SIGNAL FACE (12-12-12-12) 0.000

0.000

614-70448  
 

2.000

EACH

699.17000 0.000.000

0.00

0735 *TRAFFIC SIGNAL CONTROLLER CABINET 0.000

0.000

614-72855  
 

1.000

EACH

18,204.39000 0.000.000

0.00

0740 *INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

0.000

614-72886  
 

2.000

EACH

4,894.21000 0.000.000

0.00

0745 *FLASHING BEACON 0.000

0.500

614-80000  
 

2.000

EACH

1,760.88000 880.440.500

880.44
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PCN: 17221-BID    ESTIMATE RUN 07/12/2010

PROJECT: STA R200-167                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:09

CUMULATIVE
AMOUNT

CAT NO0202 GRINNELL SIGNAL 

0750 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 0.000

0.000

614-81140  
 

1.000

EACH

11,393.93000 0.000.000

0.00

0755 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 0.000

0.000

614-81150  
 

1.000

EACH

11,746.10000 0.000.000

0.00

0760 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 0.000

0.000

614-81165  
 

1.000

EACH

15,226.43000 0.000.000

0.00

0765 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

0.000

614-84000  
 

1.000

EACH

1,035.81000 0.000.000

0.00

0770 *TEST FIBER OPTIC CABLE 0.000

0.000

614-87350  
 

1.000

L S 

207.16000 0.000.000

0.00

0775 *FIBER OPTIC CABLE (SINGLE MODE) (INSTALL ONLY) 0.000

0.000

614-87499  
 

50.000

LF  

2.07000 0.000.000

0.00

0780 *SPLICE FIBER OPTIC CABLE (6 STRAND) 0.000

0.000

614-87506  
 

8.000

EACH

300.39000 0.000.000

0.00

0785 F/A ELECTRIC SERVICE 0.000

10,000.000

700-70190  
 

10,000.000

F A 

1.00000 10,000.0010,000.000

10,000.00

CAT 57,279.2738,967.22197,542.41CURRENT AMT0202 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0790 FIELD OFFICE (CLASS 2) 0.750

0.000

620-00002  
 

1.000

EACH

13,194.00000 9,895.500.750

0.00

0795 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

879.30000 1,758.602.000

0.00

CAT 11,654.100.0014,952.60CURRENT AMT0400 $ $ $

$ 540,896.51487,977.58$3,521,010.14$CURRENT AMTPROJECT TOTAL


